

Milestones

Version 15
02 June 2026

No	Date	Milestone	Status
1	21 March	All 2024 deliverables were submitted to GitHub	Met, but some revisions are pending
2	7 May	Interim demonstration welcome: non- integrated software	Met.
3	9 May	Lab tour demonstration: non-integrated software	Met
4	12 May	Proceedings from the 2nd International Workshop on Cultural Robotics https://www.culturebots.org/	Met and awaiting feedback
5	16 June	All software submitted for integration	Met.
6	30 June	Final periodic report	Met.
7	18 September	All software submitted to GitHub	Met
8	14 August	Lab tour demonstration: integrated software	Met
9	18 September	Progressive/Interim Interactive demonstration	Met
10	24 October	Full interactive Lab tour demonstration	Met
11	December 13	Improved full interactive Lab tour demonstration	Met
12	30 April	Draft paper: Co-Speech Gesture Generation	
13	31 March	Draft paper: CSSR-Nav	Met
15	28 May	Testing and Integration of the ROS Action Nodes	