

Minutes of the CSSR4Africa Team Meeting

Date and Time: June 2, 2026
Venue: Zoom.
Status: Final.

Participants

Moise Busogi
Deogratius Kiggude
Clifford Onyonka
Tsegazeab Tefferi
David Vernon
Yohannes Haile, Chairman

Apologies

Lenah Chacha

Yohannes Haile welcomed the participants to the meeting and the Committee members then discussed all the items of the meeting agenda. Tsegazeab took the minutes. The discussions of the meeting are summarized below.

1. Approval of the minutes of the last meeting

The participants reviewed the minutes of the previous meeting held on May 26, 2026 and approved them as a true and accurate record of the meeting.

2. Minutes of last meeting and matters arising.

Agenda item 1: Complete integration of all ROS nodes

Action: Not done. The integration of Robot Navigation node remains unfinalized. See Action item 1.

Agenda item 2: Update milestone document to indicate deadline for integration of all ROS nodes.

Action: Done.

Agenda item 3: Conduct a Pepper robot tour guide demonstration at the DEC

Action: Not done. Postponed to Wednesday June 3, 2026. See Action item 2.

3. Matters arising from progress reports.

The team agreed all was well with the items reported in the progress reports.

4. Status of tasks, deliverables, and software.

Software integration process is complete pending Robot Navigation node.

5. Status of milestones.

No issues were raised.

6. Any other business.

Yohannes indicated that he has updated the CSSR4Africa website to also include the deliverables for the DEC port of the project.

Professor Vernon indicated that for the final cultural assessment, the rule-of-thumb should be to use the best available software.

Professor Vernon raised the issue of ownership and further renewal of the website domain of the CSSR4Africa project. He believed the best option is to transfer responsibility to a permanent CMU staff, such as CMU Africa IT personnel, for guaranteed continuity.

11. Date and time of next meeting

The next meeting will be held on Tuesday June 12, 2026 in C210 at 11AM CAT.

End of the Meeting

There being no other business, the Chairman thanked the participants for their contributions and closed the meeting.

Action items following the meeting of the CSSR4Africa project

Action	Action description	Responsible	Completion date
1	Conduct a Pepper robot tour guide demonstration at the DEC	Y. Haile	June 03, 2026
2	Complete Software Integration	C. Onyonka	June 05, 2026

Table 1: Action Items